



Fedora 16 Translation Tasks & Milestones

Name	Start	End
Fedora 16	mer. 2011-mai-25	ven. 2011-déc.-02
Testing Phase	mer. 2011-mai-25	ven. 2011-oct.-21
Alpha Release	mer. 2011-mai-25	mar. 2011-sept.-27
Remind f-dev-announce to Rebuild All Translated Packages	lun. 2011-août-01	lun. 2011-août-01
Software String Freeze	mar. 2011-août-02	mar. 2011-août-02
Software Translation	mar. 2011-août-02	mar. 2011-sept.-13
Software Translation Period	mar. 2011-août-02	mar. 2011-sept.-13
Remind f-dev-announce to build F16 collection pkgs for trans team	lun. 2011-août-22	lun. 2011-août-22
Create Rel-Eng ticket for Live Image compose for Software Review UI	ven. 2011-août-26	ven. 2011-août-26
Review and correct software translation in built UI	lun. 2011-août-29	mar. 2011-sept.-06
Remind f-dev-announce to Rebuild All Translated Packages	mar. 2011-sept.-06	mar. 2011-sept.-06
Software: Translation Deadline (PO Files complete)	mar. 2011-sept.-06	mar. 2011-sept.-06
Fedora 16 Alpha Release Readiness Meeting	jeu. 2011-août-11	jeu. 2011-août-11
Beta Release	mer. 2011-mai-25	ven. 2011-oct.-21
Beta Release Notes	mar. 2011-août-23	lun. 2011-sept.-26
Review and correct Beta Release Notes (daily buids html)	lun. 2011-sept.-05	lun. 2011-sept.-12
Translate Beta Release Notes	mer. 2011-sept.-07	lun. 2011-sept.-12
Translation Deadline: Beta Release Notes (PO Files complete)	lun. 2011-sept.-12	lun. 2011-sept.-12
Build f-r-n.rpm and Push to updates-candidate	lun. 2011-sept.-12	mer. 2011-sept.-14
Fedora 16 Beta Release Readiness Meeting	jeu. 2011-sept.-22	jeu. 2011-sept.-22
Beta Release Public Availability	mar. 2011-sept.-27	mar. 2011-sept.-27
Reminder to f-websites-list about POT/PO dates in 7 days	mar. 2011-sept.-27	mar. 2011-sept.-27
Fedora 16 Guides	mer. 2011-mai-25	lun. 2011-oct.-31
Continue translation of guides in branch of previous release	mer. 2011-mai-25	mar. 2011-août-30
Translate All Guides (POT to PO)	mar. 2011-sept.-06	lun. 2011-oct.-31
Review and correct Final Translated Guides (daily builds html)	lun. 2011-oct.-17	ven. 2011-oct.-28
Translation Deadline: All Final Guides	lun. 2011-oct.-31	lun. 2011-oct.-31
Launch Phase	mer. 2011-mai-25	ven. 2011-déc.-02
Release Candidate	mer. 2011-mai-25	lun. 2011-nov.-07
Zero Day Release Notes	mer. 2011-mai-25	lun. 2011-nov.-07
Translate 0-Day Release Notes	lun. 2011-oct.-24	lun. 2011-oct.-31
Translation Deadline: 0-Day (PO Files complete)	lun. 2011-oct.-31	lun. 2011-oct.-31
Final Release Notes	mar. 2011-sept.-13	mer. 2011-oct.-19
Translate Final Release Notes (POT to PO)	mar. 2011-sept.-13	lun. 2011-oct.-17
Review and correct GA Release Notes (daily builds html)	mar. 2011-oct.-11	lun. 2011-oct.-17
Translation Deadline: GA rel-notes (PO Files complete)	lun. 2011-oct.-17	lun. 2011-oct.-17
Translation Period for Website (POT to PO)	mer. 2011-oct.-05	mar. 2011-oct.-18
Review and correct Website translations	mar. 2011-oct.-18	lun. 2011-oct.-24
Translation Deadline: Websites (POs done)	lun. 2011-oct.-24	lun. 2011-oct.-24
GA Announcement available for translation (optional)	lun. 2011-oct.-24	lun. 2011-oct.-31
Fedora 16 Final Release Readiness Meeting	jeu. 2011-oct.-27	jeu. 2011-oct.-27
Final (GA) Release	mar. 2011-nov.-01	mar. 2011-nov.-01



Fedora 16 Translation Tasks & Milestones

Name	Duration
Fedora 16	191.8
Testing Phase	149.8
Alpha Release	125.7
Remind f-dev-announce to Rebuild All Translated Packages	0
Software String Freeze	0
Software Translation	42
Software Translation Period	42
Remind f-dev-announce to build F16 collection pkgs for trans team	0
Create Rel-Eng ticket for Live Image compose for Software Review UI	0
Review and correct software translation in built UI	8
Remind f-dev-announce to Rebuild All Translated Packages	0
Software: Translation Deadline (PO Files complete)	0
Fedora 16 Alpha Release Readiness Meeting	0
Beta Release	149.8
Beta Release Notes	34
Review and correct Beta Release Notes (daily buids html)	7
Translate Beta Release Notes	5
Translation Deadline: Beta Release Notes (PO Files complete)	0
Build f-r-n.rpm and Push to updates-candidate	2
Fedora 16 Beta Release Readiness Meeting	0
Beta Release Public Availability	0
Reminder to f-websites-list about POT/PO dates in 7 days	0
Fedora 16 Guides	159.8
Continue translation of guides in branch of previous release	97.7
Translate All Guides (POT to PO)	55
Review and correct Final Translated Guides (daily builds html)	11
Translation Deadline: All Final Guides	0
Launch Phase	191.8
Release Candidate	166.8
Zero Day Release Notes	166.8
Translate 0-Day Release Notes	7.4
Translation Deadline: 0-Day (PO Files complete)	0
Final Release Notes	36
Translate Final Release Notes (POT to PO)	34
Review and correct GA Release Notes (daily builds html)	6
Translation Deadline: GA rel-notes (PO Files complete)	0
Translation Period for Website (POT to PO)	13
Review and correct Website translations	6
Translation Deadline: Websites (POs done)	0
GA Announcement available for translation (optional)	7
Fedora 16 Final Release Readiness Meeting	0
Final (GA) Release	0



Fedora 16 Translation Tasks & Milestones

